A) Purpose: This section provides the N-Hour sequence card and outlines specific reports needed once N-Hour begins.

## **DCRF N-HOUR SEQUENCE**

	Staff Section	Event
N-Hour	SDO/Key	JTF-CS ALERT IS RECEIVED BY EVERBRIDGE, OR I CORPS IOC; CONFIRM ALERT
	Ldrs	NOTIFY BDE XO/DCO/S3
	S3	INITIATE TF MED ALERT THRU BDE SDO  NOTIFY OFF-POST TF MED DRUS
N.O		
N+2	S3	COORDINATE WITH CORPS G3 FOR INITIAL COORDINATION  ESTABLISH COMMS WITH TF MED DRUS (VIA WebEOC/Phone)
	S2	OBTAIN BASELINE THREAT FROM JTF-CS J2
	S4	CONTACT CORPS/G4 TRANS IOT COORDINATE OUTLOAD SUPPORT
	S1	NOTIFY PROFIS MANAGER AT MEDCOM
	S6	COORDINATE W/ JTF FOR BRIEF VIA SECURE VTC (TBD)
	CO/ DRUs	INITIAL ASSEMBLE- CONDUCT INITIAL MANIFEST BY FP AND IDENTIFY ANY PERSONNEL NOT AVAILABLE (TDYs AND SCHOOLS)
		INITIATE RFI RECALL PROCEDURES.  100% PERSONNEL CONTACT
		VERIFY PAX THAT NEED SRP
		VERIFY PAX THAT HAVE FINANCE ISSUES; LEGAL ISSUES; NON-DEPLOYABLE, SOLDIERS NOT AVAILABLE
	PUSHER	PROVIDE 1 NCOIC WITH 14 PAX DETAIL
		PROVIDE 4 PAX FOR ROADGUARD DETAIL (GROUND MOVEMENT SUPPORT) PROVIDE 1 TX TM (1x NCO, 1x EN) WITH 1 FLA FOR MEDICAL COVERAGE
		(IF RAILHEAD OPS= 2x TMs)
N+2.5	BDE CDR CSM/ XO/STAFF	ATTEND JTF-CS N+2.5 TELECON IN EOC
	BDE EOC	INITIAL EOC ESTABLISHED (WebEOC/DCO)
	S3	ESTABLISH RFI/OPORD TRACKER
N+3	BDE CDR	DP1: INITIATE RECALL OF PAX ON LEAVE & IN SCHOOLS
	BDE XO	PROVIDE MISSION GUIDANCE
	<b>S</b> 3	DP2: MOVE BY AIR OR GROUND (BASED ON PROXIMITY OF EVENT)(FOLLOWING 2.5 TCON) INITIATE WARNO OF DECISION TO DRUS
		HOST BDE STAFF IN HASTY MISSION ANALYSIS
		ISSUE WARNO #1 TO DRUS  VALIDATE LNO REQUIREMENTS (FOR OTHER TF'S)
		,
	S4	REQUEST INITIAL BUSES AND BAGGAGE TRUCKS FOR MOVEMENT SUPPORT
		REQUEST INITIAL CLASS I REQUIREMENTS – 5 DOS (FROM TISA)
		REQUEST INITIAL CLASS II - CDE/JSLIST (FROM CIF)
		REQUEST INITIAL CLASS V - BASIC LOAD (ASP)
		REQUEST INITIAL CLASS VIII - PUSH PACKAGE (USAMMA)
		REQUEST INITIAL CLASS VIII - P&DS/CBRN IPE (ASP)
		REQUEST INITIAL OUTLOAD SUPPORT TEAM (OST) SUPPORT (MHE; CARGO TRANS; BUS SPT; OST C2 CELL) THROUGH G4 TRANS (PAXs – PROVIDED BY MMB)
	S1	LINK WITH BDE EOC FOR UNIT MOVEMENT UPDATES
	S6	ISSUE RADIO (LMR) TO KEY LEADERS AND STAFF (IF APPLICABLE) REQUEST COMSEC
	\$8	REQUEST RENTAL CAR & TDY ORDERS FOR LNOs GOING TO JTF-CS MAIN (FT. EUSTIS, VA)

		SUBMIT PERSTAT TO S1 (PORTAL)
	CO/ DRUs	SUBMIT LOGSTAT TO S4 (PORTAL)
		REQUEST SRP SUPPORT FROM HOMESTATION
		DRIVERS WITH TCs BEGIN MOVEMENT TO MOTORPOOL IOT PMCS AND MARSHAL VEHICLES
		UMO REQUEST FOR ADDITIONAL BBPCT, WOOD PALLETS AND PACKING MATERIAL FOR UNIT EQUIPMENT AND SHIPPING CONTAINER (IF REQUIRED)
		CONDUCT COMMO CHECK WITH EOC
	PUSHER	ASSEMBLE MAINTENANCE SUPPORT TEAM AT MOTORPOOL (MMB C2)
N+3.5	<b>S</b> 3	JTF-CS MAIN LNOS RECEIVE CIF, MRES, CELL PHONES FROM HHC & S6
	S2	PRODUCE AND BEGIN ISSUING COURIER MEMOS (AS REQUIRED)
	S6	PROVIDE JTF-CS LNOS CELL PHONE AS REQ. (1 FOR 2 LNOS)
		ISSUE WIRELESS CARD AND CELL PHONE TO TF MED S1 JRS LNO
		SUPERVISE INSTALLATION, UPLOAD, AND COMMO CHECKS OF ALL COMMS
	CO/ DRUs	CONFIRM POV REQUIREMENTS
		SUBMIT POV STORAGE REQUIREMENTS TO S4 AND COORDINATE FOR POV STOREAGE
		SUBMIT NON-AVAILIABILITY REPORT TO \$1
		EXECUTE PMCS OF VEHICLES AND EQUIPMENT; DISPATCH VEHICLES AND EQUIPMENT (TRAILERS) & MARSHAL VEHICLES BY FP; ESTABLISH SUPPLY PT DISTRIBUTION LOCATION (PREPARED FOR DISTRIBUTION OF JSLIST, MRE, ETC)
N+4	REAR-D	ESTABLISHED AND OPERATIONAL, ALONG WITH EOC OPERATIONS AT BDE HQs
	S3	DP3: LNOS DEPART AS REQUIRED (FT. EUSTIS, VA)
		PROVIDE SITUATION BRIEF TO TF MED/DRUS IN BDE CONF ROOM, VIA TCON / DCO PROVIDE ANY UPDATES TO ADMINSITRATIVE BRIEFINGS
	CLINOPS	UPDATE MED THREAT BRIEF (DISTRO TO DRUS THROUGH PORTAL)  COORDINATE WITH S1 REGARDING ANY ADDITIONAL MEDICAL AUGMENTEES AS REQUIRED
	<b>S2</b>	OBTAIN UPDATES TO JOA FPCON/THREAT/OPERATION ENVIRONMENT FROM JTF-CS
	S4	CONSOLIDATE REPORTS OF SHIPPING LABELS, RF TAGS, AND SYNCHRONIZE MOVEMENT SUPPORT WITH CORPS/G4/ITD (INTERNAL TRACKING MECHANISM)
		IF AIR MOVEMENT, REQUEST 463L PALLETS FOR BAGGAGE AND EQUIPMENT
		REQUEST USAMMA PUSH PACKAGES (AS REQUIRED)
	<b>S</b> 1	RECEIVE S1 REPORTS FROM DRUS AS A RESULT OF INITIAL ACCOUNTABILITY
	S8	REQUEST INCREASE GPC LIMITS & FUNDING REQUIREMENTS, BEGIN RECORDING DCRF COSTS
		SUBMIT CONFIRMED SRP REQUIREMENTS (#/SNL) TO BDE S1
	CO/ DRUs	CONDUCT INITIAL MANIFEST & VERIFY FPs; SUBMIT PERSTAT TO BN S1; BN S1 SUBMIT PERSTAT TO BDE S1; BN S1 CONTACT BDE S1 IMMEDIATELY IF YOU NEED PERSONNEL DUE TO NON AVAILABILITY
		VERIFY LOAD TEAM: 5 + NCOIC (REAR PERSONNEL) IOT BUILD PALLETS, ETC REQUEST CONVOY CLEARANCE (IF APPLICABLE FOR GROUND MOVEMENT)
		CONSOLIDATE INITIAL LOGSTAT, GREEN SERIES 1 (CRITICAL EQUIPMENT SHORTAGES), INTENT; ALLOW S4 TO IDENTIFY ADDITIONAL MAINTENANCE TEAMS OR OPERATIONAL FLOATS TO EOC
N+5	S1	PRODUCE ORDERS FOR HHC, 62D MED BDE (VIA DAMPS)
	CO/DRUs	BN S1 PRODUCE ORDERS (VIA DAMPS)
	00.2.00	SUBMIT LOGSTAT TO TF MED S4
	1	1

PRINT MSL AND REID FROM DOL (TIPS AND SCALES)  MOVEMENT TO SRP SITE (DRIVERS UP FRONT) (NON-SRP) SMS OR UPDATES TO SRP)  UNIT MOVEMENT OFFICER (UMO) COLLECTS RF TAG DATA AND LOAD PLAN PAPERWORK  LOAD SP 1 VEHICLES AND CONTAINER WITH BAGS AND TUFFBOXES (SECONDARY  LOAD SENSITIVE ITEM CONTAINER WITH BAGS AND TUFFBOXES (SECONDARY  LOAD SENSITIVE ITEM CONTAINER AND POST GUARDS. (REAR-D)  PROVIDE SECURITY FOR SENSITIVE ITEM CONTAINER(S) UNTIL LOADED ON AIRCRAFT  OR SECURED BY CARRIER  PUSHER  ASSEMBLE MOVEMENT SUPPORT FOR PAX AND BAGGAGE (I.E. LMTV)  PROVIDE TRANSPORTATION FOR PAXS FROM SRP SITE (DRIVERS- PRIORITY)  PROVIDE STAFF  S4  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL  OFFICER/DOL INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL  OFFICER/DOL INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CLASS II: CONFIRM DRUS PU FROM HMCC  CLASS II: CONFIRM DRUS PU FROM HMCC  CLASS II: CONFIRM DRUS BUFFICIENT BEPCT AND CONCENTINA WIRE  CLASS VII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE. ESD AND  ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS PU CHANGES  FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HOS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POY STORAGE PLAN BASED ON N-3.5 LIST FROM DRUS (LOCATION/EST, PLAN  TO STAGE, TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POY STORAGE PLAN BASED ON N-3.5 LIST FROM DRUS (LOCATION/EST, PLAN  TO STAGE, TRANSPORTATION OR MOVEMENT TO BDE HOS  1 TAY THE REPORT TO BDE HOS  1 TAY THE POY STORAGE PLAN BASED ON N-3.5 LIST FROM DRUS (LOCATION/EST, PLAN  TO STAGE, TRANSPORTATION OR MOVEMENT TO BDE HOS  1 TAY THE POY STORAGE PLAN BASED ON N-3.5 LIST FROM DRUS (LOCATION/EST, PLAN  TO STAGE, TRANSPORTATION OR MOVEMENT TO BDE HOS  1 TAY THE POY STORAGE  PUSHER  1 PASS DETAIL AND 1× NCOIC REPORT TO BD			
UNIT MOVEMENT OFFICER (UMO) COLLECTS RF TAG DATA AND LOAD PLAN PAPERWORK LOAD FP 1 VEHICLES AND CONTAINER WITH BAGS AND TUFFBOXES (SECONDARY LOADS) LOAD SENSITIVE ITEM CONTAINER AND POST GUARDS. (REAR-D) PROVIDE SECURITY FOR SENSITIVE ITEM CONTAINER(S) UNTIL LOADED ON AIRCRAFT OR SECURED BY CARRIER  PUSHER ASSEMBLE MOVEMENT SUPPORT FOR PAX AND BAGGAGE (I.E. LMTV) PROVIDE TRANSPORTATION FOR PAXS FROM SRP SITE (DRIVERS- PRIORITY)  PROVIDE TRANSPORTATION UPDATE IN BDE CONF ROOM  PRIMARY BOY STAFF  S4  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL INCLUDES GROUP MOVES & FREIGHT PAPERWORK CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL INCLUDES GROUP MOVES & FREIGHT PAPERWORK CLASS III: CONFIRM DRUS DIFFORM HINCE CLASS III: CONFIRM DRUS DIFFORM HINCE CLASS III: CONFIRM DRUS DIFFORM HINCE CLASS VICONFIRM DRUS DIFFORM ASP TO AHA; CONFIRM GUARD DETAIL CLASS VIII: VERIFY EXPECTED SHIFMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS PI/U CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED) REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES) INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  PPI EXECUTES POV STORAGE NLT BAGS LOADED IN CONTAINTERS FOR FP1/2 RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUSHER  S3 PUBLISH MARNO #2 PUBLISH MOVEMENT OF ROCLING SIS (BASED ON DOL INPUT)  S4 SSUE GOUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CODRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL.  SUPPRYSE MOVEMENT OF ROCLING STOCK AND CONTAINERS TO STAGING AREA (ADAGGMARSHALLING YARD)			PRINT MSL AND RFID FROM DOL (TIPS AND SCALES)
LOAD FP 1 VEHICLES AND CONTAINER WITH BAGS AND TUFFBOXES (SECONDARY LOADS)  LOAD SENSITIVE ITEM CONTAINER AND POST GUARDS. (REAR-D)  PROVIDE SECURITY FOR SENSITIVE ITEM CONTAINER(S) UNTIL LOADED ON AIRCRAFT OR SECURED BY CARRIER  PUSHER  ASSEMBLE MOVEMENT SUPPORT FOR PAX AND BAGGAGE (I.E. LMTV)  PROVIDE TRANSPORTATION FOR PAXS FROM SRP SITE (DRIVERS-PRIORITY)  PROVIDE TRANSPORTATION UPDATE IN BDE CONF ROOM  STAFF  S4  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CLASS III: CONFIRM CIPE RELEASED JSLIST AND OTHER SHORTAGES TO DRUS  CLASS III: CONFIRM DRUS PIU FROM HIMCC  CLASS IV: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE  CLASS VII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS PIU CHANGES FROM MEDCEN  CONFIRM DATA ATRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N-3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  P1 EXECUTES POV STORAGE  N-7  S3  PUSHER  4 PAXS FOR ROADGUARD DETAIL REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  SPECIALS SHE QUIPMENT (JSLIST; CLASS I, IT, IV, VIII AND IX)  S4  ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SEP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACGMARSHALLING YARD)			MOVEMENT TO SRP SITE (DRIVERS UP FRONT) (NON-SRP'd SMs OR UPDATES TO SRP)
LOADS)  LOAD SENSITIVE ITEM CONTAINER AND POST GUARDS. (REAR-D)  PROVIDE SECURITY FOR SENSITIVE ITEM CONTAINER(S) UNTIL LOADED ON AIRCRAFT OR SECURED BY CARRIER  PUSHER  ASSEMBLE MOVEMENT SUPPORT FOR PAX AND BAGGAGE (I.E. LMTV)  PROVIDE TRANSPORTATION FOR PAXS FROM SRP SITE (DRIVERS- PRIORITY)  PROVIDE SITUATION UPDATE IN BDE CONF ROOM  PRIMARY BDE STAFF  S4  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CONFIRM CLASS I FROM TISA PIU BY DRUS  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CLASS II: CONFIRM DRUS PIU FROM HINCE  CLASS III: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE  CLASS VII: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE  CLASS VII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS PIU CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N-3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FPI EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1% NOOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA  (ADACG/MARSHALLING YARD)			UNIT MOVEMENT OFFICER (UMO) COLLECTS RF TAG DATA AND LOAD PLAN PAPERWORK
PROVIDE SECURITY FOR SENSITIVE ITEM CONTAINER(S) UNTIL LOADED ON AIRCRAFT OR SECURED BY CARRIER  PUSHER  ASSEMBLE MOVEMENT SUPPORT FOR PAX AND BAGGAGE (I.E. LMTV)  PROVIDE TRANSPORTATION FOR PAXS FROM SRP SITE (DRIVERS- PRIORITY)  PROVIDE SITUATION UPDATE IN BDE CONF ROOM  PRIMARY BDE STAFF  S4  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CONFIRM CLASS I FROM TISA P/U BY DRUS  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CLASS II: CONFIRM DIVEN BY DRUS  CLASS III: CONFIRM DRUS P/U FROM HMCC  CLASS IV: CONFIRM PRUSH FROM ASP TO ANA; CONFIRM GUARD DETAIL CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDGEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N43.5 LIST FROM DRUS (LOCATION'EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  PPUSHER  4 PAXS FOR ROADGUARD DETAIL REPORT TO BDE HQS 1 TX TM REPORT TO ROBE THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JUSIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JUSIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  S6 COURRING, AS REQUIRED, ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  S0 P			,
OR SECURED BY CARRIER  PUSHER  ASSEMBLE MOVEMENT SUPPORT FOR PAX AND BAGGAGE (I.E. LMTV)  PROVIDE TRANSPORTATION FOR PAXS FROM SRP SITE (DRIVERS- PRIORITY)  PROVIDE SITUATION UPDATE IN BDE CONF ROOM  BDE STAFF  S4  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CONFIRM CLASS I FROM TISA P/U BY DRUS  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CLASS III: CONFIRM CIF RELEASED JSLIST AND OTHER SHORTAGES TO DRUS  CLASS III: CONFIRM DRUS P/U FROM HAD CONCENTINA WIRE  CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDGEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N-3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  POLSHER  APAS FOR ROADGUARD DETAIL REPORT TO BDE HQS  1 TX TIM REPORT TO BDE HQS  1 TX TIM REPORT TO BDE HQS  1 TX TIM REPORT TO ROBE THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JUSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JUSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			LOAD SENSITIVE ITEM CONTAINER AND POST GUARDS. (REAR-D)
PROVIDE TRANSPORTATION FOR PAXs FROM SRP SITE (DRIVERS-PRIORITY)  N+6 PRIMARY BDE STAFF  \$4 CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPER/WORK CONFIRM CLASS I FROM TISA P/U BY DRUS CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPER/WORK CLASS III: CONFIRM CIF RELEASED JSLIST AND OTHER SHORTAGES TO DRUS CLASS III: CONFIRM DRUS P/U FROM HMCC CLASS III: CONFIRM DRUS P/U FROM HMCC CLASS IV: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED) REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES) INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE NLT BAGS LOADED IN CONTAINTERS FOR FP1/2 RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS 1 TX TM REPORT TO BDE HQS 1 SSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL SUPPRISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			
PRIMARY BDE STAFF  \$4  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPER/WORK CONFIRM CLASS I FROM TISA P/U BY DRUS CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPER/WORK CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPER/WORK CLASS III: CONFIRM CIF RELEASED JSLIST AND OTHER SHORTAGES TO DRUS CLASS III: CONFIRM DRUS P/U FROM HMCC CLASS IV: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE CLASS V: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED) REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES) INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE NLT BAGS LOADED IN CONTAINTERS FOR FP1/2 RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS 1 TX TM REPORT TO BDE HQS 1 SSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL SUPPRISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)		PUSHER	ASSEMBLE MOVEMENT SUPPORT FOR PAX AND BAGGAGE (I.E. LMTV)
PRIMARY BDE STAFF  S4  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CONFIRM CLASS I FROM TISA P/U BY DRUS  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CLASS II: CONFIRM CIF RELEASED JSLIST AND OTHER SHORTAGES TO DRUS  CLASS III: CONFIRM DRUS P/U FROM HMCC  CLASS IV: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE  CLASS V: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL  CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDICEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION)/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  CO/DRUS  PPI EXECUTES POV STORAGE  PUSHER  4 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  SEP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA  (ADACG/MARSHALLING YARD)	N 0		PROVIDE TRANSPORTATION FOR PAXs FROM SRP SITE (DRIVERS- PRIORITY)
OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CONFIRM CLASS I FROM TISA P/U BY DRUS  CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CLASS III: CONFIRM CIF RELEASED JSLIST AND OTHER SHORTAGES TO DRUS  CLASS III: CONFIRM DRUS P/U FROM HMCC  CLASS IV: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE  CLASS V: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL  CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SCP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)	N+6	BDE	PROVIDE SITUATION UPDATE IN BDE CONF ROOM
CONSOLIDATE MOVEMENT REQUIREMENTS TO CORPS MOVEMENT CONTROL OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CLASS II: CONFIRM CIF RELEASED JSLIST AND OTHER SHORTAGES TO DRUS  CLASS III: CONFIRM DRUS P/U FROM HMCC  CLASS IV: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE  CLASS V: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL  CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  \$4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)		<b>S</b> 4	
OFFICER/DOL. INCLUDES GROUP MOVES & FREIGHT PAPERWORK  CLASS II: CONFIRM CIF RELEASED JSLIST AND OTHER SHORTAGES TO DRUS  CLASS III: CONFIRM DRUS P/U FROM HMCC  CLASS IV: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE  CLASS V: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL  CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			CONFIRM CLASS I FROM TISA P/U BY DRUs
CLASS III: CONFIRM DRUS P/U FROM HMCC  CLASS IV: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE  CLASS V: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL  CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  \$4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			
CLASS IV: CONFIRM DRUS SUFFICIENT BBPCT AND CONCENTINA WIRE  CLASS V: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL  CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  PUSHER  4 PAXS FOR ROADGUARD DETAIL REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			CLASS II: CONFIRM CIF RELEASED JSLIST AND OTHER SHORTAGES TO DRUS
CLASS V: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL  CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			CLASS III: CONFIRM DRUs P/U FROM HMCC
CLASS VIII: VERIFY EXPECTED SHIPMENT OF USAMMA PUSH PACKAGE, ESD AND ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			CLASS IV: CONFIRM DRUs SUFFICIENT BBPCT AND CONCENTINA WIRE
ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES FROM MEDCEN  CONFIRM OST ARRIVAL AT MED BDE HQS AND READY TO SUPPORT  FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			CLASS V: CONFIRM PUSH FROM ASP TO AHA; CONFIRM GUARD DETAIL
FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)  REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			ARRIVAL TIMES AND LOCATIONS (HOMESTATION OR JOA); CONFIRM DRUS P/U CHANGES
REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)  INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			CONFIRM OST ARRIVAL AT MED BDE HQs AND READY TO SUPPORT
INITIATE POV STORAGE PLAN BASED ON N+3.5 LIST FROM DRUS (LOCATION/EST. PLAN TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  4 PAXS FOR ROADGUARD DETAIL REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			FINALIZE TRANSPORTATION OR MOVEMENT TO INCIDENT (AS REQUIRED)
TO STAGE, TRANSPORTATION TO AND FROM POV STORAGE LOCATION)  CO/DRUS  FP1 EXECUTES POV STORAGE  NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXS DETAIL AND 1x NCOIC REPORT TO BDE HQS  4 PAXS FOR ROADGUARD DETAIL REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  1 TX TM REPORT TO BDE HQS  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			REQUEST CONTRACT BUS OR LINEHAUL FOR GROUND MOVEMENT (WITHIN 400 MILES)
NLT BAGS LOADED IN CONTAINTERS FOR FP1/2  RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXs DETAIL AND 1x NCOIC REPORT TO BDE HQs  4 PAXs FOR ROADGUARD DETAIL REPORT TO BDE HQs  1 TX TM REPORT TO BDE HQs  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  \$4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			
RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)  14 PAXs DETAIL AND 1x NCOIC REPORT TO BDE HQs  4 PAXs FOR ROADGUARD DETAIL REPORT TO BDE HQs  1 TX TM REPORT TO BDE HQs  N+7  S3  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4  ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)		CO/DRUs	FP1 EXECUTES POV STORAGE
PUSHER  14 PAXs DETAIL AND 1x NCOIC REPORT TO BDE HQs  4 PAXs FOR ROADGUARD DETAIL REPORT TO BDE HQs  1 TX TM REPORT TO BDE HQs  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			NLT BAGS LOADED IN CONTAINTERS FOR FP1/2
PUSHER  4 PAXs FOR ROADGUARD DETAIL REPORT TO BDE HQs  1 TX TM REPORT TO BDE HQs  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			RECEIVE CLASSES OF SUPPLY (CLASS I, II, IV, VIII AND IX)
1 TX TM REPORT TO BDE HQs  PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			14 PAXs DETAIL AND 1x NCOIC REPORT TO BDE HQs
N+7 S3 PUBLISH WARNO #2 PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)		PUSHER	4 PAXs FOR ROADGUARD DETAIL REPORT TO BDE HQs
PUBLISH WARNO #2  PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)  S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			1 TX TM REPORT TO BDE HQs
S4 ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2  CO/DRUS SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)	N+7	S3	PUBLISH WARNO #2
CO/DRUS  SRP OCCURRING, AS REQUIRED. ONCE COMPLETE, DRIVERS ARE TRANSPORTED TO THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)			PUBLISH MOVEMENT ORDER THROUGH S3 (BASED ON DOL INPUT)
THE MOTORPOOL  SUPERVISE MOVEMENT OF ROLLING STOCK AND CONTAINERS TO STAGING AREA (ADACG/MARSHALLING YARD)  N+8		S4	ISSUE EQUIPMENT (JSLIST; CLASS I, TRAVEL, ETC) FOR FP1 & FP2
(ADACG/MARSHALLING YARD) N+8		CO/DRUS	
N+8 S4 PROVIDE INITIAL LOGSTAT TO CORPS G4			
	N+8	S4	PROVIDE INITIAL LOGSTAT TO CORPS G4

	I	
		OVERSEE ADDITIONAL CLASSES OF SUPPLY (DRUS NOT ABLE TO MOVE IN SECONDARY LOADS OR CONTAINERS) PUSHED TO LOCATION FOR PALLET BUILDING (463L-AIR MOVEMENT)
N+10	S4	BRIEF IRP A AND B CHALK COMMANDERS AT MANIFEST SITE (PROVIDE RESPONSIBILITIES)
N+11	<b>S</b> 1	CONDUCT MANIFEST; PROVIDE IRP A AND B CHALK COMMANDERS WITH FINAL MANIFEST; PROVIDE JRSOI RESPONSIBILITY AND REQUIRED BRIEFINGS
	CO/ DRUs	BUILD BAGGAGE PALLETS ON 463L
N+12	BDE EOC	PROVIDE INFORMATION UPDATE TO BDE IN BDE CONF ROOM
	S3	FORMATION IOT PROVIDE UPDATED INFORMATION/BRIEFINGS(SRP, DRIVERS, TC'S RETURN TO COMPANY AREA) FROM FP1 AND FP2 CHALK COMMANDERS
N+14	CO/ DRUs	PAO/JAG BRIEF UNIT PERSONEL ON ADMINISTRATIVE ISSUES (I.E. MEDIA REALTIONS, REQUIRED JTF-CS BREIFS, PERSONEL PROPERTY, FINANCE, AND POV STORAGE)5
N+16	BDE EOC	C2 MOVEMENT OF UNITS
	REAR-D	PROVIDE MOVEMENT SUPPORT FOR FP PAX AND BAGGAGE
	DRUs	FP1 MOVES TO STAGING AREA (AIR/GROUND)
		FP2 BAGGAGE PALLETS BUILT, CONTAINERS PACKED AND READY FOR TRANSPORT
		INITIATE REST PLAN (IF CONVOY OPERATIONS)
		PROVIDE MOVEMENT STATUS TO EOC
		BRIEF FP 1 CHALK COMMANDERS AT MANIFEST SITE (PROVIDE RESPONSIBILITIES)
N+18	S1	CONDUCT MANIFEST; PROVIDE FP 1 CHALK COMMANDERS WITH FINAL MANIFEST; PROVIDE JRSOI RESPONSIBILITY AND REQUIRED BRIEFINGS
	CO/DRUs	FP2 CONTAINERS/VEHICLES STAGED AND READY FOR CALL FWD
		NLT ARRIVAL (IF GROUND MOVE TO JOA) CONTRACTED BUS FOR PAX AND BAGGAGE
		FP1 FINAL MANIFEST CALL AT FINAL STAGING AREA (ADACG TERMINAL)
N+20	BDE EOC	FORWARD DRU DEPARTURE REPORTS TO CORPS EOC & JTF-CS WATCH OFFICE
	CO/ DRUs	SUBMIT DEPARTURE REPORT TO BDE EOC VIA EMAIL
		IF GROUND CONVOY TO JOA, CONDUCT VEHICLE CONVOY REHEARSAL AND SAFETY BRIEF, CONDUCT FINAL PCC
N+22	BDE CDR	NLT BACK BRIEF TO JTF-CS
N+24	DRUs	O/O FP1 DEPARTS (AIR, CONTRACTED BUS, CONVOY)
	BDE EOC	PROVIDE AN OPENING REPORT MATRIX TO JTF-CS WATCH OFFICE, SDO, REPORTS MANAGER (DONE EVERY 24HRS; DONE TILL TF MED TOC ASSUMES DUTY)
		PROVIDE CAPABILITIES EMPLOYMENT MATRIX TO JTF-CS WATCH OFFICE, SDO, REPORTS MANAGER (DONE EVERY 24HRS; DONE TILL TF MED TOC ASSUMES DUTY)
N+24(+)	CO/ DRUs	NOTIFY BDE EOC OF / DEPARTURE FROM APOE AND ARRIVAL AT APOD
	BDE EOC	CONTINUE TO NOTIFY JTF-CS OF FPs MOVEMENT I.E. DEPARTURE APOE AND ARRIVAL AT APOD
N+48	S4	PROVIDE LOAD PLAN FOR C-130/C-17 TO 618TH TACC WITH COPIES SENT TO US NORTH/G/J4, MOBILITY DIVISION AND JTF-CS; FORWARD AUTOMATED AIR LOAD PLANNING SYSTEM (AALPS) LOAD FILES VIA E-MAIL TO